Proposed Options for Confluence Restructure

Objectives:

- Make searching easier: reducing/eliminating having to search in multiple places for information
- Reduction/elimination of duplication of info
- Improve interdepartmental communication

Overview of Confluence Structure

CLIENT SPACE

Client A Anchor Page
TOC Links to Client-Related Confluence articles:

- **Sales**
- **Pro Services**
- **Prod Mgmnt**
- **Development**
- **Quality Assurance**
- **Training**
- **Tech Support**
- **Client Success**
- ***Vendors/Partners***
- ***Internal Knowledge Base***

Client B Anchor Page
TOC Links to Client-Related Confluence articles:

- **Sales**
- **Pro Services**
- **Prod Mgmnt**
- **Development**
- **Quality Assurance**
- **Training**
- **Tech Support**
- **Client Success**
- ***Vendors/Partners***
- ***Internal Knowledge Base***

Client C Anchor Page
TOC Links to Client-Related Confluence articles:

- **Sales**
- **Pro Services**
- **Prod Mgmnt**
- **Development**
- **Quality Assurance**
- **Training**
- **Tech Support**
- **Client Success**
- ***Vendors/Partners***
- ***Internal Knowledge Base***

VENDOR/PARTNER SPACE

V/P 1 Anchor Page
TOC Links to Associated Confluence articles:

- **Sales**
- **Pro Services**
- **Prod Mgmnt**
- **Development**
- **Quality Assurance**
- **Training**
- **Tech Support**
- **Client Success**
- ***Clients***
- ***Internal Knowledge Base***

V/P 2 Anchor Page
TOC Links to Associated Confluence articles:

- **Sales**
- **Pro Services**
- **Prod Mgmnt**
- **Development**
- **Quality Assurance**
- **Training**
- **Tech Support**
- **Client Success**
- ***Clients***
- ***Internal Knowledge Base***

V/P 3 Anchor Page
TOC Links to Associated Confluence articles:

- **Sales**
- **Pro Services**
- **Prod Mgmnt**
- **Development**
- **Quality Assurance**
- **Training**
- **Tech Support**
- **Client Success**
- ***Clients***
- ***Internal Knowledge Base***

INT KNOWLEDGE BASE SPACE

Internal KB 1 Anchor Page
TOC Links to Associated Confluence articles:

- **Sales**
- **Pro Services**
- **Prod Mgmnt**
- **Development**
- **Quality Assurance**
- **Training**
- **Tech Support**
- **Client Success**
- ***Clients***
- ***Vendor/Partner***

Internal KB 2 Anchor Page
TOC Links to Associated Confluence articles:

- **Sales**
- **Pro Services**
- **Prod Mgmnt**
- **Development**
- **Quality Assurance**
- **Training**
- **Tech Support**
- **Client Success**
- ***Clients***
- ***Vendor/Partner***

Internal KB 3 Anchor Page
TOC Links to Associated Confluence articles:

- **Sales**
- **Pro Services**
- **Prod Mgmnt**
- **Development**
- **Quality Assurance**
- **Training**
- **Tech Support**
- **Client Success**
- ***Clients***
- ***Vendor/Partner***

Sample Confluence Client Anchor Page

REDACTED CLIENT NAME

Created by Jimmy Fallon
Last updated Mar 16, 2024 Analytics

Add links to other pages in Confluence to complete this customer profile. Links should include client-specific configuration where applicable, otherwise, please link to any client-specific documentation.

PLEASE ONLY ADD INFORMATION TO THIS PAGE THAT IS RELEVANT TO YOUR POSITION/DEPARTMENT. PLEASE SEE THE PRODUCT MANAGEMENT TEAM FOR QUESTIONS.

Sales Info

Examples of Knowledge Items: SOW, Contracts (link from REDACTED), Maintenance Agreement/Info, any special considerations or promises, or anything you feel is appropriate to add here, etc..

1.

Professional Services Info

Examples of Knowledge Items: Implementation Plan, Change Orders, Status Reports for Projects, Sign-Off (link from REDACTED), System Documentation, Visio Diagrams & System Maps, Agendas, etc..

1. Implementation Plan
2. NetSuite

Support Info

Examples of Knowledge Items: Links to Escalated Cases (REDACTED Forms) & resolutions, Info gathered from Support Calls, Correspondence, etc..

1.

Plan for Implementation of Confluence Structure

NOTE: For purposes of this document, Confluence Steering Group members consist of the Technical Writer, Director of Training, Product Manager*, and the Development* Manager*.*

Phase 1 – Initial Buy-In, Proof of Concept Development, Gathering of Feedback

A) Obtain Management buy-in (done on 5/4/2020)
B) Develop proof of concept and present it to PRODUCT NAME Team in Monday's standup for feedback (target date 06/01/2020).

C) Steering group will meet to discuss feedback and decide which topics need more input from department managers.

Phase 2 – Collaborate with Department Managers

A) Review and incorporate feedback on selected issues/topics determined in Phase 1: Item C.
B) Determine department responsibilities, duties, and level of involvement needed to make use of the structure viable, efficient, and usable.

C) Develop a strategy/plan for the collection of a list of documents and for identifying and merging/eliminating duplications.

Phase 3 – Finalize and Present Updates to Plan Based on Phase 2 Results

A) Finalize updates (re: document list plan and department responsibilities, etc.) and present to the Management Team.
B) Evaluate and incorporate Management Team feedback.

Phase 4 – Implement Plan for Gathering the List of Documents and Start Indexing

A) Obtain a list of documents (in and out of Confluence) from Department Managers.
B) Begin setting up a document Index.

Phase 5 – Rollout and Training

A) Announce Beta rollout and plans for training in a Monday Company standup.
B) Train and document PRODUCT NAME Team on guidance around efficient use of the finalized Confluence Structure plan.

Phase 6 – Final Implementation and Maintenance

A) Use feedback from Beta trial (Phase 5) to finalize the structure for use.
B) Continue to welcome and gather feedback over time.